HEAL Implementation Timeline – Interagency Work Group (IWG) for Environmental Justice Council (EJC)

As of 12/29/22: JD

Strategic Plans

- Dec-22 — Agency Feedback to Strategic Plan
- Oct-22 — Tribal Liaison Meeting
- Jan-23 — Tribal Consultation Plan
- Jul-23 — Agency Strat Plans Adopted
- Jan-24 — Agency ¼ Reports
- Apr-24 — Agency ¼ Reports
- Jul-24 — Agency ¼ Reports
- Oct-24 — Agency ¼ Reports
- Jan-25 — Agency ¼ Reports
- Apr-25 — Agency ¼ Reports
- Jul-25 — Agency ¼ Reports
- Oct-25 — Agency ¼ Reports

Community Engagement (CE)

- Jul-22 — IWG Draft CE Plan
- Oct-22 — Community Listening Sessions
- Sep-22 — EJC Update
- Oct-22 — Tribal Roundtables
- Jan-23 — IWG CE Guide
- Jun-23 — Community Listening Sessions & Tribal Roundtables Findings to EJC
- Apr-23 — Agency Specific v2 CE Plans
- Sep-23 — Annual EJC & CE Plans Update
- Nov-23 — Formal Tribal Consultation
- Oct-23 — CE Decision Packages for Supplemental
- Sep-24 — Annual EJC & CE Plans Update
- Nov-25 — Community Listening Sessions
- Sep-25 — Annual EJC & CE Plans Update
- Jan-26 — Update CE Guide
- Nov-25 — Formal Tribal Consultation
- Mar-26 — Agency Specific v3 CE Plans

Timeline

Jul-22 | Oct-22 | Jan-23 | Apr-23 | Jul-23 | Oct-23 | Jan-24 | Apr-24 | Jul-24 | Oct-24 | Jan-25 | Apr-25 | Jul-25 | Oct-25 | Jan-26 | Apr-26

Apr-26

EJ Assessments (EJA)

- Oct-22 — Community Listening Sessions re: EJA Process to Identify OBC/VP
- Mar-23 — Agencies Lists of Significant Agency Actions (SAA)
- Jul-23 — Record SAA in WA State Registrar
- Feb-23 — v1 EJA Process
- Aug-23 — Agencies Publish SAA on Website
- Jun-23 — Public Comment Incorporated into SAA
- Dec-22 — Identify Data Sources for EJA
- Oct-22 — EJA Tribal Roundtables
- Apr-23 — Agency EJA Comms Plans & Training
- Jul-23 — Start EJA on SAA
- Nov-23 — EJA Tribal Consultation
- Apr-24 — Review & Update w/ Additional SAA
- Sep-24 — Biannual Review & Revisions to EJA Process
- Sep-24 — Report EJA on Dashboards
- Sep-24 — CE on Individual EJA
- Jul-25 — Add SAA Beyond Statutory Definition
- Jul-25 — Start EJA on Additional SAA

Budgeting & Financing

- Jan-23 — Define EJ Principles in Expenditures
- Jul-23 — Agencies ID Environmental Benefits & Harms
- Jan-24 — Inter-Agency Map of Funding

Reporting & Metrics

- Sep-22 — Annual Report to EJC
- Feb-23 — Agencies Self-Assessment re: Available Data
- Sep-23 — Annual Report to EJC
- Dec-23 — EJC Public Report
- Oct-23 — DP for FTEs to Manage Dashboard
- Feb-24 — Automate Data Collection
- Jul-23 — Identify Metrics Framework/Dashboard
- Apr-24 — Update Dashboard w/ Additional SAA
- Sep-23 — Collect Data
- Dec-23 — Beta Dashboard
- Sep-24 — Annual Report to EJC
- Dec-24 — EJC Public Report
- Dec-24 — EJC Update
- Sep-24 — Report SAA to OFM
- Sep-24 — Publish Dashboard on OFM Site
- Dec-25 — EJC Public Report
- Sep-25 — Annual Report to EJC
- Dec-25 — EJC Update